

# Inter-Office Memorandum

To Pilot Implementors Date July 25, 1978  
From H. C. Lauer Location Palo Alto  
Subject Task List for Pilot 2.0b Organization SDD/SD

XEROX

XEROX SDD ARCHIVES  
I have read and understood

Pages \_\_\_\_\_ To \_\_\_\_\_

Reviewer \_\_\_\_\_ Date \_\_\_\_\_

# of Pages \_\_\_\_\_ Ref. 78SDD-158

Filed on: [Iris] < Lauer > Pilot20bTasks.memo

The following is the list of tasks which must be completed for Pilot 2.0b. This configuration will be released on Saturday, August 5 (or as soon thereafter as possible), in which case all contributions must be checked into CoPilot by Friday, August 4.

The following tasks are of highest priority and must be completed before this release.

<i>Item</i>	<i>Responsible</i>	<i>Comment</i>
Bootmesa	Sandman	New Bootscript, etc.
PilotControl	Horsley Purcell Wick	interpret new Bootscript, call set up virtual memory; move SimpleSpace to lower scope
outer space	McJones	implement space operations on outer space
VFS Test programs	Purcell	upgrade to stand alone configuration
Map Swapping	McJones/Johnsson	
SystemImpl	Horsley	ProcessorID's
SystemImpl tests	Horsley	upgrade
IOCS	Jarvis	
Rigid Disk	Jarvis	
Keyboard/Display	McGregor	
Directories	Redell	
Map Log	McJones/Purcell/Johnsson	

Other items which should be included in this release if possible (but not at the expense of delaying the release or work on paging) include, in approximate priority order:

<i>Item</i>	<i>Responsible</i>	<i>Comment</i>
package test programs	Horsley	
short file windows	Redell, et al	fix

Miscellaneous	Horsley	move from VFS to Utilities
(Pilot) Utilities	Horsley	create
File Streams/typescripts	Redell	
uniform swap unit interface	Lauer	specify
implement uniform swap units	McJones	
StreamImpl	Lauer	Add PutChar, GetChar
SpaceInternal scope	McJones	

c: Lynch, Lauer, Redell, McJones, Purcell, Dalal, Hankins, Jarvis, Schwartz, Horsley, Murray, Kierr, Wick, Sandman, Johnsson, Koalkin, Ogus, Garner, McGregor